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SUBRJECT t Production Schedule on Suits for Drivers

rate of produetion on the suits by the Clark Company.

!
l. This te confirm our conversation of this date regarding the
1A5a2 2, On 16 April 1956, _of the Clark Company, msasured
four (4) drivers in Vashington, D.C. By telsphons conversation with
this date (27 April 56), Y learned that we may expect
%1 ABa2 one (1) of these suits to be ready for final fitting on 3 May; s
second suit to be ready on 7 May; and the 3rd and Lth suits to be
available for finmal fitting on 14 May. It should be pointed out
| that these dates represent only that time when the suits will be
in such & finished state that they can be finally fitted to determine
whether any oorrections or alterations are required. In some instances
in the past, w have found that an sdditional day eor two is required by
the plant to make what may be considered major alterations or adjust.
mants.

3. In view of these dates, it appears that the latter two (2)
drivers, assusing that they will meed at lesst a week to ten days in
ardar to ssttle their personmal affeirs, will not bs able to report
to the training site mach, if ary, befors the latter part of the
first wesk in June. This is considerably later nal
date for thess four (i) drivers which was 21 May, be  25X1A6a
advised of any new expected reporting date as soon as such s date

oan be ascertained,
/5

25X1A9%a
Case Officer

1 - Addressee

2 - Pors

3 « Chromo
&M Admin
wWiC/nt

o :i‘

Approved For Release 2000/08/14 : CIA-RDP33-02415A000100400165-3




